

25 Days MERN Masterplan (3 hr/day)

Schedule: 1.5 hr Morning (Concept + Practice) + 1.5 hr Evening (Project Build)

Goal: Job + Freelancing Ready | Level: Intermediate | Focus: Proper Structure (No Vibe Coding)

Daily Rules

- Morning (1.5 hr): 45 min concept + 45 min mini tasks/drills
- Evening (1.5 hr): 90 min project building + 1 GitHub commit
- Comment your code: explain what/why in 1-2 lines
- Avoid copy-paste without understanding; rewrite in your own words

Week 1 (Day 1–7): JS + React Foundation

- Day 1: JS Cleanup + ES6 (destructuring, spread/rest, map/filter/reduce) | Build: product list filter logic
- Day 2: Closures + this keyword (call/apply/bind) | Build: 10 interview snippets repo
- Day 3: Async JS (promise, async/await, fetch/axios, error handling) | Build: API users list app
- Day 4: React Core Revision (components, props, state) | Build: navbar + card UI with reusable component
- Day 5: Hooks Deep (useEffect patterns, cleanup, deps) | Build: React CRUD UI
- Day 6: Routing (react-router-dom, dynamic routes) | Build: list -> details pages
- Day 7: Forms + Validation (controlled inputs, validation) | Build: login/register UI

Week 2 (Day 8–14): Node + Express + MongoDB Backend

- Day 8: Express server + routes + middleware | Build: /api/test and /api/products endpoints
- Day 9: MVC structure (controllers/services) | Refactor project into clean architecture
- Day 10: MongoDB + Mongoose (schema, model, validation) | Build: Products CRUD with DB
- Day 11: Auth Part 1 (bcrypt + JWT) | Build: Register/Login API
- Day 12: Auth Part 2 (protect routes) | Build: profile endpoint + middleware
- Day 13: Role-based access (admin/user) | Build: admin-only create product route
- Day 14: Backend polish (error middleware, status codes) | Create Postman collection + README

Week 3 (Day 15–21): Full MERN Project Build

- Project: MERN Store Admin + Client
- Features: Auth, Product CRUD (Admin), Cart, Orders (basic), Dashboard UI
- Day 15: Frontend-backend integration | Setup axios + env
- Day 16: Auth UI + token storage | Protected pages
- Day 17: Product list + details from DB | Reusable components
- Day 18: Admin CRUD UI | Add/Edit/Delete products
- Day 19: Cart system using Context API | Add/remove/update quantity
- Day 20: Orders module | Place order + order history
- Day 21: UI polish + search/filter + responsive Tailwind

Week 4 (Day 22–25): Deployment + Portfolio + Interview

- Day 22: Security basics (CORS, env, validations, optional rate limit) | Cleanup backend
- Day 23: Deployment (MongoDB Atlas, backend Render/Railway, frontend Vercel)
- Day 24: Portfolio packaging | Professional README + screenshots + demo link
- Day 25: Interview + Freelance checklist | Revise JWT/hooks/async/closure + final bug fixes

Deliverables by Day 25

- 1 live MERN project link (frontend + backend)
- Clean GitHub repo with commits + README
- Postman collection + API docs
- Portfolio-ready screenshots + feature list
- Confidence in interview core topics + freelance delivery checklist